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ESTIMATE RUN 11/03/2017

ESTIMATE SUMMARY 09:52:24

CONTID: C19094         ESTIMATE NO: 0021 PROG 2005

PCN: 19094-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL UNDERPASS PERCENT TIME:

PROJECT NO: STA 0702-327                  

I-70 VAIL UNDERPASS

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,800,960.17 PARTICIPATING $ $ 540,122.53

AWARD PROJECT AMT: 17,001,880.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -9,167.13

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.19

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.85%

27,430.61

540,122.53

530,955.40

530,955.40

$

$

$

$

17,773,529.56

0.00

17,773,529.56

0.00

17,773,529.56

-255,028.21

0.00

17,518,501.35

0.00

AMOUNT DUE 17,518,501.35 530,955.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 530,955.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

593.0 TIME ALLOW: 10/27/2017 ??:??:??

ORIG TIME ALLOW: 10/27/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/21/2016

03/21/2016

11/03/2017

12/11/2015

01/13/2016

02/23/2016

03/21/2016
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00001  
 

26,939.141.000

0.00

1.000

ACRE

26,939.14000

0010 *Removal of Tree 59.000

0.000

202-00010  
 

23,275.5059.000

0.00

59.000

EACH

394.50000

0015 *Removal of Headwall 1.000

0.000

202-00015  
 

351.261.000

0.00

1.000

EACH

351.26000

0020 *Removal of Inlet 5.000

0.000

202-00019  
 

4,053.055.000

0.00

5.000

EACH

810.61000

0025 *Removal of Riprap 103.000

0.000

202-00027  
 

4,007.73103.000

0.00

103.000

SY  

38.91000

0030 *Removal of Pipe 1,679.000

0.000

202-00035  
 

21,776.631,679.000

0.00

1,679.000

LF  

12.97000

0035 *Removal of End Section 7.000

0.000

202-00037  
 

4,259.507.000

0.00

7.000

EACH

608.50000

0040 *Removal of Electrical Conduit 1,690.000

0.000

202-00040  
 

16,545.101,690.000

0.00

1,690.000

LF  

9.79000

0045 *Removal of Delineator 19.000

0.000

202-00090  
 

207.2919.000

0.00

19.000

EACH

10.91000

0050 *Removal of Sidewalk 1,160.000

0.000

202-00200  
 

11,286.801,160.000

0.00

1,160.000

SY  

9.73000

0055 *Removal of Curb and Gutter 681.000

0.000

202-00203  
 

2,206.44681.000

0.00

681.000

LF  

3.24000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 24,417.000

0.000

202-00220  
 

158,222.1624,417.000

0.00

24,417.000

SY  

6.48000

0065 *Removal of Asphalt Mat (Planing) 5,974.000

0.000

202-00240  
 

32,259.605,974.000

0.00

5,974.000

SY  

5.40000

0070 *Removal of Pavement Marking 18,350.000

4,000.000

202-00250  
 

71,073.0022,350.000

12,720.00

22,350.000

SF  

3.18000

0075 *Removal of Light Standard 7.000

0.000

202-00700  
 

5,327.847.000

0.00

7.000

EACH

761.12000

0080 *Removal of Ground Sign 2.000

0.000

202-00810  
 

545.922.000

0.00

2.000

EACH

272.96000

0085 *Removal of Pull Box Deleted by 105-025 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

271.82000

0090 *Removal of Fence 220.000

0.000

202-01000  
 

1,601.60220.000

0.00

220.000

LF  

7.28000

0095 *Removal of Guardrail Type 3 1,300.000

0.000

202-01130  
 

7,410.001,300.000

0.00

1,300.000

LF  

5.70000

0100 *Removal of End Anchorage 3.000

0.000

202-01300  
 

635.493.000

0.00

3.000

EACH

211.83000

0105 *Plug Culvert 1.000

0.000

202-04001  
 

1,367.221.000

0.00

1.000

EACH

1,367.22000

0110 *Unclassified Excavation (Complete In Place) 70,257.000

0.000

203-00010  
 

1,594,131.3370,257.000

0.00

70,257.000

CY  

22.69000



CONTID: C19094         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Muck Excavation 930.000

0.000

203-00100  
 

36,186.30930.000

0.00

930.000

CY  

38.91000

0120 *Rolling 2.000

0.000

203-01140  
 

216.162.000

0.00

2.000

HOUR

108.08000

0125 *Blading 3.000

0.000

203-01500  
 

843.033.000

0.00

3.000

HOUR

281.01000

0130 *Backhoe 47.500

0.500

203-01510  
 

5,706.7248.000

59.45

48.000

HOUR

118.89000

0135 *Dozing 2.000

0.000

203-01550  
 

505.822.000

0.00

2.000

HOUR

252.91000

0140 *Truck (Dump) 4.000

0.000

203-01582  
 

462.604.000

0.00

4.000

HOUR

115.65000

0145 *Potholing 188.500

8.500

203-01597  
 

50,036.03197.000

2,158.92

197.000

HOUR

253.99000

0150 *Sweeping (With Pickup Broom) 318.500

17.500

203-01622  
 

96,237.12336.000

5,012.35

336.000

HOUR

286.42000

0155 *Laborer 127.000

0.000

203-02330  
 

8,098.79127.000

0.00

127.000

HOUR

63.77000

0160 *Filter Material (Class A) 12.000

0.000

206-00510  
 

1,530.3612.000

0.00

12.000

CY  

127.53000

0165 *Shoring (Area 1) 1.000

0.000

206-01781  
 

30,479.841.000

0.00

1.000

L S 

30,479.84000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Shoring (Area 2) 1.000

0.000

206-01782  
 

52,581.301.000

0.00

1.000

L S 

52,581.30000

0175 *Topsoil (Special) 3,879.000

168.000

207-00405  
 

183,693.334,047.000

7,625.52

4,047.000

CY  

45.39000

0180 *Erosion Log Type 1 (12 Inch) 6,660.000

100.000

208-00002  
 

30,758.006,760.000

455.00

6,760.000

LF  

4.55000

0185 *Erosion Bales (Weed Free) Deleted by 105-025 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

22.19000

0190 *Aggregate Bag 1,318.000

0.000

208-00035  
 

4,784.341,318.000

0.00

1,318.000

LF  

3.63000

0195 *Concrete Washout Structure 10.000

0.000

208-00045  
 

22,290.9010.000

0.00

10.000

EACH

2,229.09000

0200 *Storm Drain Inlet Protection (Type I) Deleted by 
105-025

0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

3.63000

0205 *Vehicle Tracking Pad 7.000

0.000

208-00070  
 

10,024.497.000

0.00

7.000

EACH

1,432.07000

0210 *Removal and Disposal of Sediment (Labor) 255.000

4.000

208-00103  
 

16,516.43259.000

255.08

259.000

HOUR

63.77000

0215 *Removal and Disposal of Sediment (Equipment) 60.000

0.000

208-00105  
 

9,663.0060.000

0.00

60.000

HOUR

161.05000

0220 Erosion Control Supervisor 333.000

17.000

208-00206  
 

76,552.00350.000

3,718.24

350.000

DAY 

218.72000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Mailbox Structure Deleted by 105-025 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

436.73000

0230 *Reset Ground Sign 4.000

0.000

210-00810  
 

1,637.764.000

0.00

4.000

EACH

409.44000

0235 Reset Guardrail Type 7 9,885.000

0.000

210-01170  
 

486,539.709,885.000

0.00

9,885.000

LF  

49.22000

0240 *Modify Inlet 6.000

0.000

210-04020  
 

4,053.066.000

0.00

6.000

EACH

675.51000

0245 *Seeding (Native) 5.320

0.680

212-00006  
 

2,968.386.000

336.42

6.000

ACRE

494.73000

0250 *Seeding (Temporary) Deleted by 105-025 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

188.36000

0255 *Soil Conditioning 5.140

0.660

212-00032  
 

29,981.425.800

3,411.68

5.800

ACRE

5,169.21000

0260 *Soil Preparation (Special) 525.000

0.000

212-00048  
 

36,093.75525.000

0.00

525.000

CY  

68.75000

0265 *Sod 6,676.000

0.000

212-00050  
 

5,741.366,676.000

0.00

6,676.000

SF  

0.86000

0270 Tree Retention and Protection 1.000

0.000

212-00100  
 

7,490.001.000

0.00

1.000

L S 

7,490.00000

0275 *Mulching (Weed Free) 4.000

0.500

213-00003  
 

7,843.144.500

871.46

4.500

ACRE

1,742.92000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mulching (Decorative) 2,901.000

0.000

213-00005  
 

20,103.932,901.000

0.00

2,901.000

CF  

6.93000

0285 *Mulching (Wood Chip) 3,884.000

1,516.000

213-00008  
 

22,194.005,400.000

6,230.76

5,400.000

CF  

4.11000

0290 *Mulch Tackifier 806.000

200.000

213-00061  
 

2,826.861,006.000

562.00

1,006.000

LB  

2.81000

0295 *Metal Landscape Border (3/16 X 5-1/2 Inch) 582.000

0.000

213-00462  
 

5,069.22582.000

0.00

582.000

LF  

8.71000

0300 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

17,212.66000

0305 *Deciduous Tree (2.5 Inch Caliper) 69.000

0.000

214-00225  
 

33,164.8569.000

0.00

69.000

EACH

480.65000

0310 *Deciduous Tree (8 Foot) 4.000

0.000

214-00280  
 

1,714.804.000

0.00

4.000

EACH

428.70000

0315 *Deciduous Shrub (5 Gallon Container) 357.000

0.000

214-00350  
 

11,402.58357.000

0.00

357.000

EACH

31.94000

0320 *Deciduous Shrub (7 Gallon Container) 13.000

0.000

214-00370  
 

1,505.9213.000

0.00

13.000

EACH

115.84000

0325 *Evergreen Tree (7 Gallon Container) 9.000

0.000

214-00470  
 

808.659.000

0.00

9.000

EACH

89.85000

0330 *Evergreen Tree (8 Foot) (Ball and Burlap) 24.000

0.000

214-00508  
 

14,861.2824.000

0.00

24.000

EACH

619.22000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Evergreen Tree (10 Foot) (Ball and Burlap) 32.000

0.000

214-00510  
 

27,679.0432.000

0.00

32.000

EACH

864.97000

0340 *Evergreen Tree (14 Foot) (Ball and Burlap) 28.000

0.000

214-00514  
 

40,011.1628.000

0.00

28.000

EACH

1,428.97000

0345 *Evergreen Shrub (5 Gallon Container) 104.000

0.000

214-00650  
 

3,940.56104.000

0.00

104.000

EACH

37.89000

0350 *Perennials (1 Gallon Container) 395.000

0.000

214-00910  
 

5,131.05395.000

0.00

395.000

EACH

12.99000

0355 *Transplant Tree (Over 6 Inch) Deleted by 105-025 0.000

0.000

215-00100  
 

0.000.000

0.00

0.000

EACH

1,185.83000

0360 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

5,240.000

1,043.000

216-00201  
 

18,032.216,283.000

2,993.41

6,283.000

SY  

2.87000

0365 *Wildlife Biologist 22.000

0.000

240-00000  
 

1,982.8622.000

0.00

22.000

HOUR

90.13000

0370 *Removal of Nests 3.000

0.000

240-00010  
 

254.493.000

0.00

3.000

HOUR

84.83000

0375 *Netting Deleted by 105-025 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.40000

0380 *Aggregate Base Course (Class 6) 4,517.000

0.000

304-06007  
 

371,026.384,517.000

0.00

4,517.000

CY  

82.14000

0385 *Hot Mix Asphalt (Patching) (Asphalt) 446.110

7.000

403-00720  
 

80,807.64453.110

1,248.38

453.110

TON 

178.34000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Hot Mix Asphalt (Grading SX) (100) 3,640.730

1,654.460

403-34801  
 

503,625.525,295.190

157,355.69

5,295.190

TON 

95.11000

0395 *Asphalt Cement Performance Grade (PG 64-28) 23.310

87.890

411-03342  
 

80,284.18111.200

63,454.82

111.200

TON 

721.98000

0400 *Asphalt Cement Performance Grade (PG 58-28) 165.370

0.000

411-03352  
 

91,868.00165.370

0.00

165.370

TON 

555.53000

0405 *Emulsified Asphalt (Slow-Setting) 628.000

500.000

411-10255  
 

6,091.201,128.000

2,700.00

1,128.000

GAL 

5.40000

0410 *Geotextile (Separator) (Class 1) 13,622.000

0.000

420-00132  
 

19,070.8013,622.000

0.00

13,622.000

SY  

1.40000

0415 *Geotextile (Separator) (Class 2) 3,651.000

31.000

420-00133  
 

7,548.103,682.000

63.55

3,682.000

SY  

2.05000

0420 *Retaining Wall (Boulder) 947.000

0.000

504-03411  
 

30,701.74947.000

0.00

947.000

SF  

32.42000

0425 *Grouted Riprap 18.000

0.000

506-00030  
 

7,781.7618.000

0.00

18.000

CY  

432.32000

0430 *Riprap (6 Inch) 242.000

9.000

506-00206  
 

65,106.89251.000

2,334.51

251.000

CY  

259.39000

0435 *Soil Riprap (9 Inch) 14.000

0.000

506-00409  
 

3,253.1814.000

0.00

14.000

CY  

232.37000

0440 *Bituminous Slope and Ditch Paving (Asphalt) Deleted by
105-025

0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

304.79000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Pedestrian Railing (Steel)(Special) 462.000

0.000

514-00201  
 

70,792.26462.000

0.00

462.000

LF  

153.23000

0445 MATERIAL ALLOWANCE Pedestrian Rail 0.000

0.000

0.000.000

0.00LF  

153.23000

0450 *Concrete Class D 2.000

0.000

601-03000  
 

5,350.002.000

0.00

2.000

CY  

2,675.00000

0455 *Pipe Protection 1.000

0.000

603-00200  
 

3,296.471.000

0.00

1.000

L S 

3,296.47000

0460 *18 Inch Reinforced Concrete Pipe 1,797.000

0.000

603-01180  
 

167,031.151,797.000

0.00

1,797.000

LF  

92.95000

0465 *24 Inch Reinforced Concrete Pipe 800.000

0.000

603-01240  
 

111,536.00800.000

0.00

800.000

LF  

139.42000

0470 *42 Inch Reinforced Concrete Pipe 186.000

0.000

603-01420  
 

41,210.16186.000

0.00

186.000

LF  

221.56000

0475 *23x14 Inch Reinforced Concrete Pipe Elliptical 60.000

0.000

603-02180  
 

8,884.2060.000

0.00

60.000

LF  

148.07000

0480 *30x19 Inch Reinforced Concrete Pipe Elliptical 61.000

0.000

603-02240  
 

7,449.9361.000

0.00

61.000

LF  

122.13000

0485 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,302.371.000

0.00

1.000

EACH

1,302.37000

0490 *42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

3,620.711.000

0.00

1.000

EACH

3,620.71000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *30x19 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05124  
 

1,621.211.000

0.00

1.000

EACH

1,621.21000

0500 *8 Inch Plastic Pipe 32.000

0.000

603-50008  
 

2,144.3232.000

0.00

32.000

LF  

67.01000

0505 *Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

13,920.844.000

0.00

4.000

EACH

3,480.21000

0510 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

5,079.791.000

0.00

1.000

EACH

5,079.79000

0515 *Inlet Type C (15 Foot) 2.000

0.000

604-00315  
 

13,045.362.000

0.00

2.000

EACH

6,522.68000

0520 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,690.711.000

0.00

1.000

EACH

4,690.71000

0525 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,674.241.000

0.00

1.000

EACH

5,674.24000

0530 *Inlet Type 16 (Triple) (5 Foot) 1.000

0.000

604-16605  
 

7,457.581.000

0.00

1.000

EACH

7,457.58000

0535 *Inlet Type R  L 5 (5 Foot) 11.000

0.000

604-19105  
 

51,954.4311.000

0.00

11.000

EACH

4,723.13000

0540 *Inlet Type R  L 5 (10 Foot) 4.000

0.000

604-19110  
 

23,777.804.000

0.00

4.000

EACH

5,944.45000

0545 *Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

6,841.521.000

0.00

1.000

EACH

6,841.52000
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PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,458.581.000

0.00

1.000

EACH

3,458.58000

0555 *Manhole Slab Base (10 Foot) 15.000

0.000

604-30010  
 

68,090.8515.000

0.00

15.000

EACH

4,539.39000

0560 *Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

10,467.631.000

0.00

1.000

EACH

10,467.63000

0565 *Manhole Special (20 Foot) 1.000

0.000

604-39020  
 

54,013.391.000

0.00

1.000

EACH

54,013.39000

0570 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 217.000

0.000

604-83110  
 

18,998.35217.000

0.00

217.000

LF  

87.55000

0575 *Guardrail Type 3 (6-3 Post Spacing) Deleted by 105-025 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

36.07000

0580 *End Anchorage Type 3B 1.000

0.000

606-01320  
 

1,314.121.000

0.00

1.000

EACH

1,314.12000

0585 *End Anchorage Type 3D 2.000

1.000

606-01340  
 

2,916.693.000

972.23

3.000

EACH

972.23000

0590 *Transition Type 3G Deleted by 105-025 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

1,873.86000

0595 *Transition Type 3H Deleted by 105-025 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

1,118.89000

0600 *End Anchorage (Nonflared) 1.000

1.000

606-02003  
 

9,048.842.000

4,524.42

2.000

EACH

4,524.42000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Fence (Plastic) 3,383.000

0.000

607-11525  
 

18,200.543,383.000

0.00

3,383.000

LF  

5.38000

0610 *Concrete Sidewalk (Special) 582.000

0.000

608-00005  
 

33,412.62582.000

0.00

582.000

SY  

57.41000

0615 *Concrete Sidewalk (6 Inch) 2,660.000

0.000

608-00006  
 

148,694.002,660.000

0.00

2,660.000

SY  

55.90000

0620 *Concrete Curb Ramp 136.000

0.000

608-00010  
 

21,532.88136.000

0.00

136.000

SY  

158.33000

0625 *Curb Ramp (Special) 39.000

0.000

608-00012  
 

7,070.3139.000

0.00

39.000

SY  

181.29000

0630 *Detectable Warnings 16.000

0.000

608-00015  
 

1,121.6016.000

0.00

16.000

SF  

70.10000

0635 *Brick Pavers 4,240.000

0.000

608-00050  
 

95,696.804,240.000

0.00

4,240.000

SF  

22.57000

0640 *Reinforced Grass/Plastic Porous Pavement 188.000

0.000

608-00110  
 

5,393.72188.000

0.00

188.000

SY  

28.69000

0645 *Bituminous Sidewalk 59.550

0.000

608-01000  
 

10,426.6159.550

0.00

59.550

TON 

175.09000

0650 *Curb Type 2 (Section B) Deleted by 105-025 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

19.94000

0655 *Curb and Gutter Type 2 (Section I-B) 1,387.000

0.000

609-21010  
 

32,261.621,387.000

0.00

1,387.000

LF  

23.26000
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NO.

ITEM
NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Curb and Gutter Type 2 (Section II-B) 4,920.000

0.000

609-21020  
 

124,869.604,920.000

0.00

4,920.000

LF  

25.38000

0665 *Curb and Gutter Type 2 (Special) 561.000

0.000

609-21900  
 

17,121.72561.000

0.00

561.000

LF  

30.52000

0670 *Curb Type 6 (Section M) 0.000

542.000

609-60011  
 

9,371.18542.000

9,371.18

542.000

LF  

17.29000

0675 *Curb (Special) 503.000

0.000

609-71000  
 

16,417.92503.000

0.00

503.000

LF  

32.64000

0680 *Delineator (Type I) 104.000

0.000

612-00001  
 

2,839.20104.000

0.00

104.000

EACH

27.30000

0685 *Delineator (Type II) Deleted by 105-025 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

32.75000

0690 *Delineator (Type III) 36.000

2.000

612-00003  
 

1,244.5038.000

65.50

38.000

EACH

32.75000

0695 *Location Marker (Fiber Optic)(Dome) 0.000

4.000

612-00260  
 

374.044.000

374.04

4.000

EACH

93.51000

0700 *1 Inch Electrical Conduit 305.000

0.000

613-00100  
 

4,309.65305.000

0.00

305.000

LF  

14.13000

0705 *1 Inch Electrical Conduit (Plastic) 1,178.000

0.000

613-01100  
 

6,408.321,178.000

0.00

1,178.000

LF  

5.44000

0710 *2 Inch Electrical Conduit (Plastic) 5,635.000

0.000

613-01200  
 

67,394.605,635.000

0.00

5,635.000

LF  

11.96000
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NO.
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *3 Inch Electrical Conduit (Plastic) 810.000

0.000

613-01300  
 

14,976.90810.000

0.00

810.000

LF  

18.49000

0720 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 40.000

0.000

613-04120  
 

434.8040.000

0.00

40.000

LF  

10.87000

0725 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

5,828.004.000

0.00

4.000

EACH

1,457.00000

0730 *Wiring 0.000

1.000

613-10000  
 

23,433.741.000

23,433.74

1.000

L S 

23,433.74000

0735 *Luminaire (LED) (1300 Lumens) 12.000

0.000

613-13060  
 

18,671.2812.000

0.00

12.000

EACH

1,555.94000

0740 *Luminaire (LED) (5400 Lumens) 11.000

0.000

613-13065  
 

47,339.3811.000

0.00

11.000

EACH

4,303.58000

0745 *Light Standard Metal (20 Foot) 11.000

0.000

613-34200  
 

39,541.1511.000

0.00

11.000

EACH

3,594.65000

0750 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

559.961.000

0.00

1.000

EACH

559.96000

0755 *Light Standard Foundation 10.000

0.000

613-40010  
 

13,373.9010.000

0.00

10.000

EACH

1,337.39000

0760 *Light Standard Foundation Special 10.000

0.000

613-40012  
 

9,524.8010.000

0.00

10.000

EACH

952.48000

0765 *Lighting Control Center 1.000

0.000

613-50100  
 

17,258.901.000

0.00

1.000

EACH

17,258.90000
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NO.
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NO.
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UNITS

UNIT PRICE
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QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

09:52:24

CUMULATIVE
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CAT NO0200 ROADWAY 

0770 *4-Plex Receptacle (With Back Box and Cover) 15.000

2.000

613-50130  
 

28,096.0717.000

3,305.42

17.000

EACH

1,652.71000

0770 MATERIAL ALLOWANCE 4 Plex Receptacles 1.000

-1.000

0.000.000

-935.00EACH

935.00000

0775 *Secondary Service Pedestal 0.000

1.000

613-50150  
 

1,579.871.000

1,579.87

1.000

EACH

1,579.87000

0780 *Sign Panel (Class I) 248.000

0.000

614-00011  
 

5,686.64248.000

0.00

248.000

SF  

22.93000

0785 *Sign Panel (Class II) 204.000

0.000

614-00012  
 

5,344.80204.000

0.00

204.000

SF  

26.20000

0790 *Sign Post (Special) 742.000

0.000

614-00040  
 

16,205.28742.000

0.00

742.000

LF  

21.84000

0795 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1,543.981.000

0.00

1.000

L S 

1,543.98000

0800 *Fiber Optic Cable (Single Mode) (144 Strands) 1,970.000

0.000

614-87498  
 

10,716.801,970.000

0.00

1,970.000

LF  

5.44000

0805 *Embankment Protector Type 5 1.000

1.000

615-00050  
 

3,210.002.000

1,605.00

2.000

EACH

1,605.00000

0810 *Connect To Existing Waterline 2.000

0.000

619-00007  
 

7,565.642.000

0.00

2.000

EACH

3,782.82000

0815 *8 Inch Ductile Iron Pipe 201.000

0.000

619-06080  
 

16,293.06201.000

0.00

201.000

LF  

81.06000
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NO.

ITEM
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UNIT PRICE
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QTY THIS PERIOD
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0820 *1-1/2 Inch Copper Pipe 35.000

0.000

619-40120  
 

852.2535.000

0.00

35.000

LF  

24.35000

0825 *3/4 Inch Plastic Pipe 4,823.000

25.000

619-50060  
 

14,931.844,848.000

77.00

4,848.000

LF  

3.08000

0830 *1 Inch Plastic Pipe 7,014.000

2,455.000

619-50080  
 

38,917.599,469.000

10,090.05

9,469.000

LF  

4.11000

0835 *1-1/2 Inch Plastic Pipe 1,387.000

692.000

619-50120  
 

9,230.762,079.000

3,072.48

2,079.000

LF  

4.44000

0840 *2 Inch Plastic Pipe 3,932.000

0.000

619-50160  
 

29,961.843,932.000

0.00

3,932.000

LF  

7.62000

0845 *4 Inch Plastic Pipe 987.000

0.000

619-50320  
 

13,610.73987.000

0.00

987.000

LF  

13.79000

0850 *8 Inch Gate Valve 2.000

0.000

619-75064  
 

3,328.902.000

0.00

2.000

EACH

1,664.45000

0855 *Detour 1,455.000

0.000

621-00430  
 

47,054.701,455.000

0.00

1,455.000

SY  

32.34000

0860 *Detour Pavement 4,742.000

0.000

621-00450  
 

317,903.684,742.000

0.00

4,742.000

SY  

67.04000

0865 *Drip Emitter 72.000

145.000

623-00164  
 

2,078.86217.000

1,389.10

217.000

EACH

9.58000

0870 *Emitter Valve Assembly 11.000

0.000

623-00165  
 

3,191.4311.000

0.00

11.000

EACH

290.13000
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0875 *4 Inch Pop-Up Spray Sprinkler 218.000

0.000

623-00205  
 

4,484.26218.000

0.00

218.000

EACH

20.57000

0880 *12 Inch Pop-Up Spray Sprinkler 9.000

26.000

623-00212  
 

1,098.6535.000

816.14

35.000

EACH

31.39000

0885 *1/2 Inch Pop-Up Rotary Sprinkler Deleted by 105-025 0.000

0.000

623-00304  
 

0.000.000

0.00

0.000

EACH

25.98000

0890 *1/2 Inch Above Ground Rotary Sprinkler 165.000

45.000

623-00404  
 

7,161.00210.000

1,534.50

210.000

EACH

34.10000

0895 *3/4 Inch Check Valve 3.000

0.000

623-01506  
 

277.713.000

0.00

3.000

EACH

92.57000

0900 *1-1/2 Inch Backflow Preventer 1.000

0.000

623-01712  
 

5,867.461.000

0.00

1.000

EACH

5,867.46000

0905 *3/4 Inch Drain Valve 19.000

0.000

623-02006  
 

3,722.8619.000

0.00

19.000

EACH

195.94000

0910 *1 Inch Automatic Control Valve 20.000

0.000

623-03108  
 

4,177.0020.000

0.00

20.000

EACH

208.85000

0915 *1-1/2 Inch Automatic Control Valve 4.000

1.000

623-03112  
 

1,234.155.000

246.83

5.000

EACH

246.83000

0920 *Control Wire 24 Volt 29,092.000

0.000

623-04000  
 

4,945.6429,092.000

0.00

29,092.000

LF  

0.17000

0925 *1 Inch Quick-Coupler Valve 11.000

0.000

623-04008  
 

2,155.3411.000

0.00

11.000

EACH

195.94000
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0930 *2 Inch Gate Valve 8.000

0.000

623-05016  
 

2,840.648.000

0.00

8.000

EACH

355.08000

0935 *1-1/2 Inch Water Meter 1.000

0.000

623-07012  
 

12,016.391.000

0.00

1.000

EACH

12,016.39000

0940 *Weather Station 0.000

1.000

623-07510  
 

232.751.000

232.75

1.000

EACH

232.75000

0945 *1-1/2 Inch Flow Sensor 1.000

0.000

623-07600  
 

678.771.000

0.00

1.000

EACH

678.77000

0950 *48 Station Automatic Controller 1.000

0.000

623-08148  
 

5,715.911.000

0.00

1.000

EACH

5,715.91000

0955 *Master Controller 1.000

0.000

623-08200  
 

325.851.000

0.00

1.000

EACH

325.85000

0960 *Detour Drainage Pipe (Class 0) 818.000

0.000

624-20300  
 

71,615.90818.000

0.00

818.000

LF  

87.55000

0965 *Construction Surveying 0.990

0.010

625-00000  
 

223,168.941.000

2,231.69

1.000

L S 

223,168.94000

0970 *Construction Surveying (Hourly) 56.000

0.000

625-00001  
 

9,766.9656.000

0.00

56.000

HOUR

174.41000

0975 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

2,685,043.731.000

0.00

1.000

L S 

2,685,043.73000

0980 *Public Information Services 1.000

0.000

626-01000  
 

123,954.151.000

0.00

1.000

L S 

123,954.15000
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0985 *Epoxy Pavement Marking 77.000

87.000

627-00005  
 

48,744.08164.000

25,858.14

164.000

GAL 

297.22000

0990 *Pavement Marking Paint (Waterborne) 341.000

0.000

627-00011  
 

27,641.46341.000

0.00

341.000

GAL 

81.06000

0995 *Preformed Plastic Pavement Marking (Type A) (Inlaid) 0.000

450.000

627-01003  
 

8,752.50450.000

8,752.50

450.000

SF  

19.45000

1000 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spe 

0.000

78.000

627-30407  
 

1,854.8478.000

1,854.84

78.000

SF  

23.78000

1005 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

576.000

627-30411  
 

8,714.88576.000

8,714.88

576.000

SF  

15.13000

1010 *Flagging 6,776.250

230.750

630-00000  
 

210,700.497,007.000

6,938.65

7,007.000

HOUR

30.07000

1015 *Traffic Control Inspection 249.000

13.000

630-00007  
 

97,760.06262.000

4,850.69

262.000

DAY 

373.13000

1020 *Traffic Control Management 317.000

15.000

630-00012  
 

356,680.88332.000

16,115.10

332.000

DAY 

1,074.34000

1025 *Flashing Beacon (Portable) 17.100

1.900

630-80001  
 

3,127.7819.000

312.78

19.000

EACH

164.62000

1030 *Barricade (Type 3 M-A) (Temporary) 7.200

0.800

630-80335  
 

877.928.000

87.79

8.000

EACH

109.74000

1035 *Barricade (Type 3 M-C) (Temporary) 4.500

0.500

630-80337  
 

1,646.155.000

164.62

5.000

EACH

329.23000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1040 *Construction Traffic Sign (Panel Size A) 99.900

11.100

630-80341  
 

7,309.35111.000

730.94

111.000

EACH

65.85000

1045 *Construction Traffic Sign (Panel Size B) 131.400

14.600

630-80342  
 

9,614.10146.000

961.41

146.000

EACH

65.85000

1050 *Construction Traffic Sign (Panel Size C) 23.400

2.600

630-80343  
 

1,712.1026.000

171.21

26.000

EACH

65.85000

1055 *Construction Traffic Sign (Special) 517.950

58.050

630-80344  
 

12,643.20576.000

1,274.20

576.000

SF  

21.95000

1060 *Vertical Panel (With Light) (Flashing) 72.900

8.100

630-80353  
 

5,333.8581.000

533.39

81.000

EACH

65.85000

1065 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

21,948.724.000

2,194.87

4.000

EACH

5,487.18000

1070 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

5,487.202.000

548.72

2.000

EACH

2,743.60000

1075 *Drum Channelizing Device 344.700

38.300

630-80360  
 

25,220.55383.000

2,522.06

383.000

EACH

65.85000

1080 *Drum Channelizing Device (With Light) (Flashing) 
Deleted by 105-025

0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

65.85000

1085 *Drum Channelizing Device (With Light) (Steady Burn) 
Deleted by 105-025

0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

65.85000

1090 *Portable Traffic Speed Monitor 1.800

0.200

630-80367  
 

5,487.182.000

548.72

2.000

EACH

2,743.59000
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PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 Concrete Barrier (Temporary) 3,531.600

392.400

630-80370  
 

48,225.963,924.000

4,822.60

3,924.000

LF  

12.29000

1100 *Glare Screen (Temporary) 2,235.600

248.400

630-80378  
 

46,326.602,484.000

4,632.66

2,484.000

LF  

18.65000

1105 *Traffic Cone 180.000

20.000

630-80380  
 

3,292.00200.000

329.20

200.000

EACH

16.46000

1110 Impact Attenuator (Temporary) 1,842.300

208.700

630-85011  
 

38,579.312,051.000

3,925.65

2,051.000

DAY 

18.81000

1115 *Mobile Attenuator 91.000

22.000

630-85041  
 

37,202.99113.000

7,243.06

113.000

DAY 

329.23000

1120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1125 F/A Partnering 1,400.000

0.000

700-70011  
 

1,400.001,400.000

0.00

1,400.000

F A 

1.00000

1130 F/A Asphalt Pavement Incentive -12,591.210

-218.210

700-70012  
 

-12,809.42-12,809.420

-218.21

-12,591.210

F A 

1.00000

1135 F/A Incentive 7,500.000

0.000

700-70014  
 

7,500.007,500.000

0.00

7,500.000

F A 

1.00000

1140 F/A Fuel Cost Adjustment -789.180

1,232.080

700-70016  
 

442.90442.900

1,232.08

442.900

F A 

1.00000

1145 F/A Asphalt Cement Cost Adjustment 7,501.750

6,560.510

700-70019  
 

14,062.2614,062.260

6,560.51

14,062.260

F A 

1.00000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1150 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

1155 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1160 F/A Install Utilities 0.000

0.000

700-70110  
 

0.000.000

0.00

0.000

F A 

1.00000

1165 F/A Repair Irrigation 9,798.720

0.000

700-70130  
 

9,798.729,798.720

0.00

9,798.720

F A 

1.00000

1565 Shoring (A 3) 1.000

0.000

206-01783  
 

26,643.001.000

0.00

1.000

L S 

26,643.00000

1570 Shoring (A 4) 1.000

0.000

206-01784  
 

31,351.001.000

0.00

1.000

L S 

31,351.00000

1575 Str Bkfl (Flow-Fill) 199.000

-6.000

206-00065  
 

34,135.91193.000

-1,061.22

193.000

CY  

176.87000

1580 Gdrail Ty 3 (6-3) 31" Height 2,374.000

968.000

606-00301  
 

126,227.343,342.000

36,561.36

3,342.000

LF  

37.77000

1580 MATERIAL ALLOWANCE Guardrail 0.000

0.000

0.000.000

0.00LF  

37.77000

1585 Transition Ty 3G 31" Height 3.000

1.000

606-01370  
 

8,452.364.000

2,113.09

4.000

EACH

2,113.09000

1590 Transition Ty 3H 31" Height 2.000

1.000

606-01380  
 

3,794.223.000

1,264.74

3.000

EACH

1,264.74000
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PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1605 F/A On-The-Job Trainee Changing Unit Price for OJT 2,560.000

0.000

700-70021  
 

5,120.002,560.000

0.00

2,560.000

HOUR

2.00000

1615 Added Item (Hour)/ Removal of Boulders (Special) 69.000

0.000

900-00010  
 

18,457.5069.000

0.00

69.000

HOUR

267.50000

1635 Rem of Fire Hydrant 1.000

0.000

202-00031  
 

3,210.001.000

0.00

1.000

EACH

3,210.00000

1640 Added Item (Lump Sum)/ Sanitary Sewer Lateral 
Relocation

1.000

0.000

900-00014  
 

14,766.001.000

0.00

1.000

L S 

14,766.00000

1645 Added Item (Lump Sum)/ Irrigation Water Tap 1.000

0.000

900-00014  
 

7,762.851.000

0.00

1.000

L S 

7,762.85000

1650 End Anchor (Flared) 1.000

0.000

606-02005  
 

4,250.001.000

0.00

1.000

EACH

4,250.00000

1655 Str Bkfl (CL 1) 15.000

0.000

206-00100  
 

680.8515.000

0.00

15.000

CY  

45.39000

1660 Conc CL D (Wall) 20.000

0.000

601-03050  
 

22,970.6020.000

0.00

20.000

CY  

1,148.53000

1665 Reinf Steel (Epoxy) 341.000

0.000

602-00020  
 

368.28341.000

0.00

341.000

LB  

1.08000

CAT 11,336,197.62488,095.2111,363,628.49CURRENT AMT0200 $ $ $

CAT NO0300 F-11-BU 

1175 *Structure Excavation 1,588.000

0.000

206-00000  
 

51,482.961,588.000

0.00

1,588.000

CY  

32.42000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0300 F-11-BU 

1180 *Structure Backfill (Class 1) 997.000

0.000

206-00100  
 

45,253.83997.000

0.00

997.000

CY  

45.39000

1185 *Structure Backfill (Class 2) 58.000

0.000

206-00200  
 

1,316.0258.000

0.00

58.000

CY  

22.69000

1190 *Mechanical Reinforcement of Soil 992.000

0.000

206-00360  
 

31,089.28992.000

0.00

992.000

CY  

31.34000

1195 *Hot Mix Asphalt (Grading SX) (100) 117.000

0.000

403-34801  
 

11,127.87117.000

0.00

117.000

TON 

95.11000

1200 *Asphalt Cement Performance Grade (PG 64-28) 6.130

0.000

411-03342  
 

4,425.746.130

0.00

6.130

TON 

721.98000

1205 *Steel Piling (HP 12X74) (Install Only) 375.000

0.000

502-11275  
 

13,972.50375.000

0.00

375.000

LF  

37.26000

1210 *Waterproofing (Membrane) 741.000

0.000

515-00120  
 

17,932.20741.000

0.00

741.000

SY  

24.20000

1215 *Concrete Class D (Bridge) 375.000

0.000

601-03040  
 

302,486.25375.000

0.00

375.000

CY  

806.63000

1220 *Stone Fascia 1,453.000

0.000

601-30000  
 

68,567.071,453.000

0.00

1,453.000

SF  

47.19000

1225 *Structural Concrete Stain 823.000

0.000

601-40400  
 

9,908.92823.000

0.00

823.000

SY  

12.04000

1230 *Reinforcing Steel (Epoxy Coated) 51,765.000

0.000

602-00020  
 

55,906.2051,765.000

0.00

51,765.000

LB  

1.08000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0300 F-11-BU 

1235 *Bridge Rail Type 10 328.000

0.000

606-11000  
 

56,812.88328.000

0.00

328.000

LF  

173.21000

1240 *Fence Chain Link (Special) (48 Inch) 0.000

304.000

607-53149  
 

12,026.24304.000

12,026.24

304.000

LF  

39.56000

1245 *2 Inch Electrical Conduit 507.000

0.000

613-00200  
 

7,721.61507.000

0.00

507.000

LF  

15.23000

1250 *Luminaire (Special)(LED)(50 Watt) 2.000

0.000

613-13003  
 

3,725.142.000

0.00

2.000

EACH

1,862.57000

1255 *Prestressed Concrete Box (Depth 32 Inch Through 48 
Inch) (Install Only)

4,608.000

0.000

618-01995  
 

115,568.644,608.000

0.00

4,608.000

EACH

25.08000

1670 Saw and Seal Br Joint 0.000

100.000

518-03000  
 

2,803.00100.000

2,803.00

100.000

LF  

28.03000

CAT 812,126.3514,829.24812,126.35CURRENT AMT0300 $ $ $

CAT NO0301 F-11-BV 

1260 *Structure Excavation 1,707.000

0.000

206-00000  
 

55,340.941,707.000

0.00

1,707.000

CY  

32.42000

1265 *Structure Backfill (Class 1) 1,030.000

0.000

206-00100  
 

46,751.701,030.000

0.00

1,030.000

CY  

45.39000

1270 *Structure Backfill (Class 2) 118.000

0.000

206-00200  
 

2,677.42118.000

0.00

118.000

CY  

22.69000

1275 *Mechanical Reinforcement of Soil 1,001.000

0.000

206-00360  
 

31,371.341,001.000

0.00

1,001.000

CY  

31.34000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0301 F-11-BV 

1280 *Hot Mix Asphalt (Grading SX) (100) 81.370

0.000

403-34801  
 

7,739.1081.370

0.00

81.370

TON 

95.11000

1285 *Asphalt Cement Performance Grade (PG 64-28) 4.210

0.000

411-03342  
 

3,039.544.210

0.00

4.210

TON 

721.98000

1290 *Steel Piling (HP 12X74) (Install Only) 453.000

0.000

502-11275  
 

16,878.78453.000

0.00

453.000

LF  

37.26000

1295 *Waterproofing (Membrane) 797.000

0.000

515-00120  
 

19,287.40797.000

0.00

797.000

SY  

24.20000

1300 *Concrete Class D (Bridge) 389.000

0.000

601-03040  
 

313,779.07389.000

0.00

389.000

CY  

806.63000

1305 *Stone Fascia 1,096.000

0.000

601-30000  
 

51,720.241,096.000

0.00

1,096.000

SF  

47.19000

1310 *Structural Concrete Stain 901.000

0.000

601-40400  
 

10,848.04901.000

0.00

901.000

SY  

12.04000

1315 *Reinforcing Steel (Epoxy Coated) 52,840.000

0.000

602-00020  
 

57,067.2052,840.000

0.00

52,840.000

LB  

1.08000

1320 *Bridge Rail Type 10 351.000

0.000

606-11000  
 

60,796.71351.000

0.00

351.000

LF  

173.21000

1325 *Fence Chain Link (Special) (48 Inch) 0.000

327.000

607-53149  
 

12,936.12327.000

12,936.12

327.000

LF  

39.56000

1325 MATERIAL ALLOWANCE Fence Post Embeds 314.000

-314.000

0.000.000

-8,232.13LF  

26.21697
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0301 F-11-BV 

1330 *Luminaire (Special)(LED)(50 Watt) 2.000

0.000

613-13003  
 

3,725.142.000

0.00

2.000

EACH

1,862.57000

1335 *Prestressed Concrete Box (Depth 32 Inch Through 48 
Inch) (Install Only)

5,077.000

0.000

618-01995  
 

127,331.165,077.000

0.00

5,077.000

EACH

25.08000

1610 Added Item (Foot)/ Steel Piling (HP 12x74) Cut-Offs 10.000

0.000

900-00012  
 

298.1010.000

0.00

10.000

LF  

29.81000

CAT 821,588.004,703.99821,588.00CURRENT AMT0301 $ $ $

CAT NO0302 Walls 

1340 *Structure Excavation 3,404.000

0.000

206-00000  
 

110,357.683,404.000

0.00

3,404.000

CY  

32.42000

1345 *Structure Backfill (Class 1) 1,775.000

0.000

206-00100  
 

80,567.251,775.000

0.00

1,775.000

CY  

45.39000

1350 *Structure Backfill (Class 2) 376.000

0.000

206-00200  
 

8,531.44376.000

0.00

376.000

CY  

22.69000

1355 *Shoring (Area 6) 1.000

0.000

206-01786  
 

48,150.001.000

0.00

1.000

L S 

48,150.00000

1360 *Geomembrane 385.000

0.000

420-00000  
 

2,910.60385.000

0.00

385.000

SY  

7.56000

1365 *Ground Nailed Wall 15,621.000

0.000

504-06100  
 

794,484.0615,621.000

0.00

15,621.000

SF  

50.86000

1365 MATERIAL ALLOWANCE Bearing Plates 0.000

0.000

0.000.000

0.00SF  

50.86000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 Walls 

1365 MATERIAL ALLOWANCE Soil Nails 0.000

0.000

0.000.000

0.00SF  

50.86000

1365 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00SF  

50.86000

1370 Pedestrian Railing (Steel)(Special) 920.000

0.000

514-00201  
 

140,971.60920.000

0.00

920.000

LF  

153.23000

1370 MATERIAL ALLOWANCE Pedestrian Rail 0.000

0.000

0.000.000

0.00LF  

153.23000

1375 *Concrete Class D (Wall) 926.000

0.000

601-03050  
 

1,063,538.78926.000

0.00

926.000

CY  

1,148.53000

1380 *Stone Fascia 24,730.000

0.000

601-30000  
 

1,167,008.7024,730.000

0.00

24,730.000

SF  

47.19000

1380 MATERIAL ALLOWANCE Stone Fascia 0.000

0.000

0.000.000

0.00SF  

47.19000

1380 MATERIAL ALLOWANCE Stone Fascia 0.000

0.000

0.000.000

0.00SF  

47.19000

1380 MATERIAL ALLOWANCE Stone Fascia 0.000

0.000

0.000.000

0.00SF  

47.19000

1380 MATERIAL ALLOWANCE Stone Fascia 0.000

0.000

0.000.000

0.00SF  

47.19000

1380 MATERIAL ALLOWANCE Stone Veneer 0.000

0.000

0.000.000

0.00SF  

47.19000
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PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0302 Walls 

1385 *Masonry Veneer 3,569.000

0.000

601-40000  
 

47,039.423,569.000

0.00

3,569.000

SF  

13.18000

1390 *Reinforcing Steel 76,119.000

0.000

602-00000  
 

73,835.4376,119.000

0.00

76,119.000

LB  

0.97000

1395 *Reinforcing Steel (Epoxy Coated) 35,369.000

0.000

602-00020  
 

38,198.5235,369.000

0.00

35,369.000

LB  

1.08000

1400 *Inlet Special 1.000

0.000

604-19000  
 

10,896.711.000

0.00

1.000

EACH

10,896.71000

1405 *4 Inch Perforated Pipe Underdrain 2,218.000

0.000

605-00040  
 

38,349.222,218.000

0.00

2,218.000

LF  

17.29000

1410 *Geocomposite Drain with Pipe 635.000

0.000

605-83002  
 

29,508.45635.000

0.00

635.000

SY  

46.47000

1415 *Subsurface Drain Outlet 243.000

0.000

605-84000  
 

7,878.06243.000

0.00

243.000

LF  

32.42000

1420 *Fence Chain Link (Special) (48 Inch) 659.000

516.000

607-53149  
 

46,483.001,175.000

20,412.96

1,175.000

LF  

39.56000

1425 *Gutter Type 2 (Special) Deleted by 105-025 0.000

0.000

609-24000  
 

0.000.000

0.00

0.000

LF  

36.47000

CAT 3,708,708.9220,412.963,708,708.92CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1430 Field Office (Special) 1.000

0.000

620-00005  
 

246,044.991.000

0.00

1.000

EACH

246,044.99000
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PCN: 19094-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1435 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

38,260.121.000

0.00

1.000

EACH

38,260.12000

1440 Sanitary Facility 1.000

0.000

620-00020  
 

2,921.101.000

0.00

1.000

EACH

2,921.10000

CAT 287,226.210.00287,226.21CURRENT AMT0400 $ $ $

CAT NO0500 ERWSD New Water Line 

1445 *Removal of Pipe 185.000

0.000

202-00035  
 

2,399.45185.000

0.00

185.000

LF  

12.97000

1450 *Vault (Install Only) 1.000

0.000

613-08000  
 

3,805.591.000

0.00

1.000

EACH

3,805.59000

1455 *Connect To Existing Waterline 2.000

0.000

619-00007  
 

7,565.642.000

0.00

2.000

EACH

3,782.82000

1460 *6 Inch Ductile Iron Pipe 143.000

0.000

619-06060  
 

8,038.03143.000

0.00

143.000

LF  

56.21000

1465 *12 Inch Ductile Iron Pipe 558.000

0.000

619-06120  
 

81,417.78558.000

0.00

558.000

LF  

145.91000

1470 *16 Inch Ductile Iron Pipe 1,359.000

0.000

619-06160  
 

208,565.731,359.000

0.00

1,359.000

LF  

153.47000

1475 *Guard Valve with Megalugs 5.000

0.000

619-72000  
 

5,944.455.000

0.00

5.000

EACH

1,188.89000

1480 *PRV Vault 1.000

0.000

619-73000  
 

153,474.741.000

0.00

1.000

EACH

153,474.74000
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PROJECT: STA 0702-327                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0500 ERWSD New Water Line 

1485 *6 Inch Air Valve Access Manhole Assembly 1.000

0.000

619-73051  
 

5,976.871.000

0.00

1.000

EACH

5,976.87000

1490 *6 Inch Gate Valve 5.000

0.000

619-75048  
 

5,944.455.000

0.00

5.000

EACH

1,188.89000

1495 *8 Inch Gate Valve 3.000

0.000

619-75064  
 

4,993.353.000

0.00

3.000

EACH

1,664.45000

1500 *10 Inch Gate Valve Deleted by 105-025 0.000

0.000

619-75080  
 

0.000.000

0.00

0.000

EACH

2,188.63000

1505 *12 Inch Gate Valve 2.000

0.000

619-75096  
 

5,728.282.000

0.00

2.000

EACH

2,864.14000

1510 *16 Inch Gate Valve 2.000

0.000

619-75116  
 

6,117.382.000

0.00

2.000

EACH

3,058.69000

1515 *5-1/4 Inch Fire Hydrant 5.000

0.000

619-78042  
 

26,641.955.000

0.00

5.000

EACH

5,328.39000

1595 Added Item (Lump Sum)/ PRV Vault Changes 1.000

0.000

900-00014  
 

3,200.011.000

0.00

1.000

L S 

3,200.01000

CAT 529,813.700.00529,813.70CURRENT AMT0500 $ $ $

CAT NO0501 Vail Resorts Raw Water 

1520 *Removal of Pipe 554.000

0.000

202-00035  
 

7,185.38554.000

0.00

554.000

LF  

12.97000

1525 *Connect To Existing Waterline 4.000

0.000

619-00007  
 

15,131.284.000

0.00

4.000

EACH

3,782.82000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0501 Vail Resorts Raw Water 

1530 *12 Inch Ductile Iron Pipe 810.000

0.000

619-06120  
 

118,187.10810.000

0.00

810.000

LF  

145.91000

1535 *6 Inch Air Valve Access Manhole Assembly 2.000

0.000

619-73051  
 

11,953.742.000

0.00

2.000

EACH

5,976.87000

1620 2 In Elec Cond (P) Vail Resorts 1,130.000

0.000

613-01200  
 

13,514.801,130.000

0.00

1,130.000

LF  

11.96000

1625 Pull Box (24"x36"x24") Vail Resorts 0.000

2.000

613-07023  
 

2,914.002.000

2,914.00

2.000

EACH

1,457.00000

1630 12 In Gate Valve 2.000

0.000

619-75096  
 

5,728.282.000

0.00

2.000

EACH

2,864.14000

CAT 174,614.582,914.00174,614.58CURRENT AMT0501 $ $ $

CAT NO0502 Comcast 

1540 *4 Inch Electrical Conduit (Plastic)(Install Only) 1,100.000

0.000

613-01402  
 

9,570.001,100.000

0.00

1,100.000

LF  

8.70000

1545 *Vault (Install Only) 4.000

0.000

613-08000  
 

15,222.364.000

0.00

4.000

EACH

3,805.59000

CAT 24,792.360.0024,792.36CURRENT AMT0502 $ $ $

CAT NO0503 Holy Cross Electric 

1550 *4 Inch Electrical Conduit (Plastic)(Install Only) 1,880.000

0.000

613-01402  
 

16,356.001,880.000

0.00

1,880.000

LF  

8.70000

1555 *6 Inch Electrical Conduit (Plastic)(Install Only) 3,920.000

0.000

613-01602  
 

46,883.203,920.000

0.00

3,920.000

LF  

11.96000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:24

CUMULATIVE
AMOUNT

CAT NO0503 Holy Cross Electric 

1560 *Vault (Install Only) 4.000

0.000

613-08000  
 

15,222.364.000

0.00

4.000

EACH

3,805.59000

CAT 78,461.560.0078,461.56CURRENT AMT0503 $ $ $

$17,773,529.30530,955.40$17,800,960.17$CURRENT AMTPROJECT TOTAL


